
• Meetings for each 
community

• June 22 – GGH
• June 28 – NP
• June 30 - Uptown

Historic 

Resources 

Survey

Open House

Project Schedule   

June               July            Aug             Sept

Open Mic 2

• Hear from 
various 
community 
organizations

• June 7th

Modified 5/26/10

Open Mic 3

• Mobility

• Economic Data

• July 28th

• Hear from 
various 
community 
organizations

• July 19th

CLUSTER 

2

• No CPUAC 
meetings

• Staff  and 
consultants 
prepare for 
Charrette

Charrette

• Refine areas of 
Transition/Stability

• Identify village 
types/sites

• Identify 
opportunity areas

• Development of 
Plan Alternatives

Open Mic 4

• Hear from 
various 
community 
organizations

• August 2nd

2010

1



Project Schedule (continued)

Community meetings  

Oct               Nov            Dec                     Jan           Feb-Oct         Nov

PC 

Workshop

20112010

EIR Hearing

• Refine alternatives

• Review technical 

analysis

• Begin drafting of 

Elements

• Present  refined 

alternatives

• Review shared 

issues

• Draft CPU

• Begin CPG 

• review

• Finalize CPU • EIR process

• Prepare Public 

Facilities 

Financing Plan

• Begin public 

hearing 

process

Modified 5/26/10
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